MTF test schedule

9/24/2004

Subject Status Start Date Due Date %o Com... issues
Categories: accelerator (2 items)
Kaiser coil / field angle system In Progress  8/23/2004 10/8/2004  50%
Take more warm & cold data after system upgrade. <end>
accelerator shutdown In Progress  8/23/2004 11/19/2004 45%
Categories: ACR (2 items)
ferrite testing - production batches In Progress  8/9/2004 9/24/2004  90%
Most production tests done, except for "other size" bricks <end>
Categories: MS-6 (1 item)
VLHC-1 superferric magnet test In Progress  9/6/2004 10/15/2004 50%
First set of tests completed; next set in October <end>
Categories: refrigerator (3 items)
3rd Cold Run of 2004 In Progress  8/1/2004 10/29/2004 30%
LHC, Std 4; Tevatron, Stds 2 &6; HFM, VMTF; HTS leads, Std 3 <end>
Categories: Stand 2 (4 items)
TQ103F - 66" Tev quad Not Started 9/27/2004  10/1/2004 0%
Drift & snapback studies <end>
D spool - TSDR169 Deferred 10/25/2004 10/27/2004 0%
Categories: Stand 3 (2 items)
New pair of ASC leads Not Started  10/4/2004 10/8/2004 0%
Needs some work to fix shorts. <end>
Categories: Stand 4 (3 items)
LQXBO7 In Progress  9/13/2004  10/8/2004 15%

Cooldown end of this week? <end>
Categories: Stand 6 (6 items)

http://tdpc02.fnal.gov/glass/test_schedules/MTF_test_sched.pdf



MTF test schedule

9/24/2004

Subject Status Start Date Due Date % Com... issues
wet dipole TC0604 In Progress  9/17/2004  9/29/2004 50%
Quench testing & harmonics measurements <end>
Tev dipole (and quads, too!) program In Progress  8/16/2004 10/29/2004 50%
broken anchor studies, drift / snapback studies .... <end>
Categories: Stand A (6 items)
Tev IPM - 2H, 2V In Progress ~ 8/25/2004  9/27/2004  90%
Vacuum can studies in progress. <end>
Main Injector 1QD - new magnet Not Started  10/4/2004 10/6/2004 0%
end field study for new WQB <end>
Booster C magnet Not Started 10/11/2004 10/12/2004 0%
Categories: Stand B (2 items)
LEP correctors with new coils - MCHB, MCVB Not Started 9/27/2004  9/29/2004 0%
NDA p-bar trim dipoles (3H, 3V) Not Started 10/4/2004 10/8/2004 0%
Categories: Stand C (1 item)
Categories: VMTF (1 item)
HFDAO5S In Progress  9/7/2004 9/26/2004  90%

Ripple study in progress (or done?). RRR. <end>
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